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Schedule

MuTr FEE upgrade prototype   5/1/07

End of Run Party                      6/29/07

Next Maintenance Day   4/11/07

Remove HBD West   5/9/07

Remove HBD East   7/2/07

Start Shutdown 2007   7/2/07

[this space available] x/xx/xx
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Last Maintenance Day: Mar. 28

• HBD Bertan HV checks and resister changes     

• muID gas checks and fitting tightening

• ADAM stuff

• AC maintenance North & South

• Xe gas in TEC

• ZDC/BBC HV mainframe

• ERT-W arcnet problems & remote power control

• TOF-W HV problems

• DC HV & arcnet problems

• RXNP signal problems

• Other

How’d we do ?
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Next Maintenance Day: Apr. 11

No requests for access yet

Get requests in early, especially if work permit required
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VTX Prototype Test

Mike L. helping with
cooling system

Tests to be done in
Chemistry Dept.
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Procedures Review

3rd pass review of documents 3/4 done:

• 124 (POTENTIAL) controlled procedures total (elliminated 6 more)
• 116 controlled procedures
• 8 “Other”
• 72 de-activated, review complete, 9 more active status TBD
• Should have 43-52 active procedures when done, some of these will 

be combined further reducing the # of active procedures.
• 12 C-A OPM’s requiring PHENIX input (11 current, 1 cancelled)

Efforts Continuing…….  
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RPC Assembly “Factory” at BNL

Waiting for C-A 
“beneficial occupancy”
date. Then we can start 
building the factory.

Wei to provide initial 
specs next week.

Need office, tent, work 
tables, power, phone, 
internet, water & air 
utilities, jib crane, test 
gas storage and supply 
infrastructure, etc. 
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• End of Run 7(Run Length-start of Physics to run end) 3 months July 1
• Shutdown Prep 2 weeks July 1 
• DC Repair 1 week       July 9
• HBD remove-repair-reinstall    2-5 months  May 1

West out May 1, East out July 9
• MPC North and south repair & upgrades 2-3 months  July 23  
• Install FEE Upgrade 1 octant MuTR 1,2 South 1 month      July 30
• Infrastructure upgrades access (crane/ladder) 1 month      Sep. 1
• TBD detector maintenance and repair 0-3 months  July 9
• RPC Factory 3-4 years    March 15 
• EC roll in start commissioning and run prep 1 month      Oct 1
• Shutdown length (End of run 7 to run 8 cooldown start) 3-1/2 mo.   Oct. 15  

2007 
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MuTr FEE Upgrade

MuTr FEE prototypes and 
upgrade:

More info needed to plan for May 
prototype installation and summer 
installation of lower octant of 
stations 1 and 2 South

Emailed Atushi Taketani
…waiting for reply
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• TBD detector maintenance and repair each year 
• Install Cu absorber for 1 South octant, 
• Install RPC 3 South 
• Install FEE Repairs & Upgrade MuTR 1, 2 South all octs
• Install LL1 South 
• Install new beampipe
• Install VTX 
• Install RPC 3 North 
• Install RPC 2 South and North
• Install FEE Upgrade MuTR 1, 2 North (all octants)
• Install LL1 North
• Install Full Cu absorber + NCC tungsten
• Install FVTX  
• Install NCC N & S
• Remove Cu Shielding
• Install RPC 1AB North and South
• Install FEE Upgrade MuTR 3, South and North

2008 & Beyond 
Bi weekly integration meeting re-established to plan next 5 years or so. 
Guidelines adopted. Plan to meet with RPC engineers in April. 
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


